
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:42 PM
Run date

Time

Reviewer: Wright, Doug 27-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 362 Date: 17-Jun-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 647

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on lift 4 punch list for the façade &
permanent platforms . They started at 7:10 AM.

Obra , Barry , Carlos , Guo , & Ryan had to work on the façade & permanent platform . Crews had to
work on the left over work from previous activities in all areas in lift 4 .

Crews had to place the PTF , install beveled washer plates on the C channels top & bottom plates
inside the façade boxes , install & only snug the bolts with the lock nuts in the slotted holes . install the
filler plates inside the façade boxes where is needed , & they had to set the ladders , install , & pretension
the bolts inside the façade .

In addition to that , crews had to drill the missed holes , apply coat of primer , install , & pretension
the bolts , tighten the bolts on the doors on the top of the façade , & disassemble the planks & pull them
out of the site , & work on house keeping . Crews started at 7:10 AM.

Michael & Barry had to work on the cross bracing at 119 meters . Crews had to remove the 2 old
seals , place 2 new seals & the stainless steel washers , snug , mark 1/2 turn , & pretension the bolts ,

In addition to that , crews had to test 10% of the bolts on the cross bracing , place the grating , install
& tighten the clips

All tower crews were done at 2:50 PM. They left at 3:00 PM. Ryan left at 11:00 AM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 4.00 0.00 0.00 4.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM GUOWU CHENIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 362 Date: 17-Jun-2011 Friday

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00
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